CA-PMM

Project Name: Fuel Taxes Automated Schedule Processing Update

OCIO Project #: 0860-89

Department: State Board of Equalization

Reporting Period: From: To:

Current Task Summary

Team Member to Project

Manager

Task or Deliverable

Scheduled

Completion Date | Completion Date

Actual

Issues?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary

Yes/No

Explanation

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned
tasks?

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number [Description

Due Date

Status

Team Member to PM (2)
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CA-PMM

Project Name: Fuel Taxes Automated Schedule Processing Update

OCIO Project #: 0860-89 Team Member to Project
Department: State Board of Equalization
Reporting Period: From: To: Manager
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CA-PMM

Project Name: Fuel Taxes Automated Schedule Processing Update

OCIO Project #: 0860-89

Department: State Board of Equalization

Project Manager to Sponsor

Reporting Period: From: 7/1/09 To: 9/30/09
Current Status Report
Questions Yes/No Cause Impact Action Required
1. Were recent milestones completed on
Yes
schedule?
2. Were any key milestones or deliverables
No
rescheduled?
3. Was work done that was not planned? No
4. Were there any changes to scope? No
5. Were tasks added that were not originally
. No
estimated?
6. Were any tasks or milestones removed? No
7. Were any scheduled tasks not started? No
8. Are there any new major issues? No
9. Are there any staffing problems? No

PM to Sponsor (2)
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CA-PMM

Project Name: Fuel Taxes Automated Schedule Processing Update

OCIO Project #: 0860-89

Department: State Board of Equalization

Project Manager to Sponsor

Reporting Period: From: 7/1/09 To: 9/30/09
Look Ahead View
Questions Yes/No Impact Action Required
1. Will upcoming critical path milestones or N
deliverables be delayed? °
2. Do any key milestones or deliverables need N
to be rescheduled? °
3. Is there any unplanned work that needs to
No
be done?
4. Are there any expected or recommended N
changes to scope? °
5. Are there any tasks not originally estimated N
that will need to be added? °
6. Are there any tasks or milestones that N
should be removed from the plan? °
7. Are there any scheduled tasks whose start N
will likely be delayed? °
8. Are any major new issues foreseeable? No
9. Are any staffing problems anticipated? No

PM to Sponsor (2)
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CA-PMM

Project Name: Fuel Taxes Automated Schedule Processing Update

OCIO Project #: 0860-89

Department: State Board of Equalization

Reporting Period: From: 7/1/09

To:

9/30/09

Project Manager to Sponsor

Current Status and Accomplishments:

Describe deliverables completed and milestones met during this reporting period.

« Stabilization Completed

* Requirements Approved

Add Taxpayer Activity Type (TAT) MJ — Jet Fuel

ASP Test Upload, Discrepancy Reporting Statistics and Tax Paid Transactions Report Subprojects

Project Milestones:

List key milestones and their dates from the project schedule.

Activitvy Tune (TAT) M1 — let Fliel

. Target | Forecast Cause & Impact to
Milestone Date Date Status Implementation Date Date Completed
Physical Design Completed - Add Taxpayer 10/29/09 | 10/29/09 On Target

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

Schedule X
Milestones X
Deliverables X
Resources X
OneTime Cost X

PM to Sponsor (2)
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CA-PMM

Project Name: Fuel Taxes Automated Schedule Processing Update

OCIO Project #: 0860-89

Department: State Board of Equalization PrOjeCt Manager to SpOHSOI'
Reporting Period: From: 7/1/09 To: 9/30/09
[Continuing Cost | X | | | |
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CA-PMM

Project Name: Fuel Taxes Automated Schedule Processing Update

OCIO Project #: 0860-89

Department: State Board of Equalization

Reporting Period: From:

To:

Summary Milestones and Highlights

Sponsor to Executive
Committee

Project Milestones:

List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.

Mileston

e

Target
Date

Forecast
Date

Status

If Delayed, Impact to
Implementation Date

Date Completed

Variances

“Significant Variance”.

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

O
Schedule X
Milestones X
Deliverables X
Resources X
One Time Cost X
Continuing Cost X

Sponsor to Exe Comm
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CA-PMM

Project Name: Fuel Taxes Automated Schedule Processing Update

OCIO Project #: 0860-89

Department: State Board of Equalization

Reporting Period: From:

To:

Monitoring Vital Signs Scorecard

Sponsor to Executive
Committee

Sponsor to Exe Comm

Vital Sign Variance Value | Your Score Score Justification

High Degree of Buy-In 0 o

1. Customer Buy-In Medium Degree of Buy-In 1 0 o

Low Degree of Buy-In 2 >

Strong Viability 0 o

2. Technology Viability Medium Viability 1 0 §

Weak Viability 2 =

<5% 0 o

3. Status of the Critical Path (delay) 5% to 10% 1 0 o

>10% 2 =

, <5% 0 o

4. Cost-tq-Date vs. Estimated Cost- 5% 10 10% y 0 3

to-Date (higher) @
>10% 2

, . , Oto3 0 o

5.. High-Probability, High-Impact 2106 7 0 3

Risks S

>6 2 =

6. Unresolved Issues On time 0 o

(on time resolution) Late with no impact 1 0 §

Late impacting the critical path 2 =

Fully engaged 0 o

7. Sponsorship Commitment Partially engaged 1 0 §

Inadequate engagement 2 =

Strong alignment 0 o

8. Strategy Alignment Partial alignment 1 0 §

Weak or no alignment 2 =

Strong 0 o

9. Value-to-Business Medium 1 0 §
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CA-PMM

Project Name: Fuel Taxes Automated Schedule Processing Update

OCIO Project #: 0860-89 Sponsor to Executive
Department: State Board of Equalization .

Reporting Period: From: To: Com m Ittee

I Weak 2 . | I
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CA-PMM

Project Name: Fuel Taxes Automated Schedule Processing Update

OCIO Project #: 0860-89

Sponsor to Executive

Department: State Board of Equalization =
Reporting Period: From: To: Com m Ittee

10. Vendor Viability (provide Strong 0 o

rationale for the rating in the field Medium 1 §

following the scorecard) Weak 2 S

11. Milest Hit Rat >90% on time 0 o

- Mrestone Hit mate 80-90% on time 1 3

(rate of achievement as planned) . o
<80% on time 2

. . >90% on time 0 o

12. Deliverable Hit Rate - X

. 80-90% on time 1 o

(rate of production as planned) - o
<80% on time 2

>90% assigned and available 0 o

13. Actual vs. Planned Resources 80-90% assigned and available 1 §

<80% assigned and available 2 =

. I <15% 0 o

14. Overtime Utilization 15-25% 1 3

(% of effort that is overtime) 2 o
>25% 2

Highly Effective 0 o

15. Team Effectiveness Moderately Effective 1 §

Ineffective 2 =

Total G

Green=0-8

Yellow =9 - 19

Red = 20+

Vendor Viability Rating Rationale
Vendor has provided three Senior Programmer analyst consultants that augment the project team. All three are very technically skilled and provide {
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